

Message

From: Lobik Stephen [slobik@facil.umass.edu]
Sent: 7/5/2011 11:56:29 AM
To: Pocsik Mark [mpocsik@facil.umass.edu]; Roger Jarosz [rjarosz@ingledc.com]
CC: Hanchett, James (DPH) [/O=COMMONWEALTH OF MASSACHUSETTS/OU=MassMail-01/cn=Recipients/cn=James.Hanchett]
Subject: RE: DPH

Roger,

Please let us know when this is corrected.

Thanks,

Stephen

Stephen Lobik
Capital Project Manager
Facilities Planning Division
University of Massachusetts
(T) 413-545-6516
(C) [REDACTED]
(F) 413-545-3684
slobik@facil.umass.edu

From: Pocsik Mark
Sent: Thursday, June 30, 2011 11:35 AM
To: Roger Jarosz; Lobik Stephen
Subject: RE: DPH

Roger/Steve,

Just ran into Jim this morning and the door to room N247 still will not close properly, the top of the door rubs against the plastic security sensor. And room N245, the back check needs to be adjusted.

Mark

Mark S. Pocsik
Construction Engineer
Facilities Planning
University of Massachusetts
360 Campus Center Way
Amherst, Ma. 01003-9248
Office: 413-577-1713
Cell: [REDACTED]
Fax: 413-545-3684

From: Roger Jarosz [mailto:rjarosz@ingledc.com]
Sent: Wednesday, June 22, 2011 4:22 PM
To: Lobik Stephen
Cc: Pocsik Mark
Subject: RE: DPH

Steve/Mark:

`s 1,2, 5 were complete as of your writing. All doors are functioning properly and the silencers have been installed.
I confirmed this with Jim today.

I am not sure what to do about the moisture coming through the VCT seams, I believe there is a duct chase below that portion
of the floor which may be contributing to the moisture,
We will continue to try to ascertain the problem.

Roger Jarosz
Inglewood Development Corp

From: Lobik Stephen [mailto:slobik@facil.umass.edu]
Sent: Wednesday, June 15, 2011 1:15 PM
To: Roger Jarosz
Cc: Pocsik Mark
Subject: FW: DPH

Roger,

Please see Mark's note along with the attached plan. Please let me know when these items are taken care of.

Thanks,

Stephen

Stephen Lobik
Capital Project Manager
Facilities Planning Division
University of Massachusetts
(T) 413-545-6516
(C) [REDACTED]
(F) 413-545-3684
slobik@facil.umass.edu

From: Pocsik Mark
Sent: Wednesday, June 15, 2011 12:39 PM
To: Lobik Stephen
Subject: DPH

Steve, see attached drawing:

1. Back check needs to be adjusted
2. Door won't close, rubbing on VCT
3. Moisture coming through VCT seems
4. Need to replace a 2ft. piece of ceiling grid
5. Missing door silencers

Mark

Mark S. Pocsik
Construction Engineer
Facilities Planning
University of Massachusetts
360 Campus Center Way
Amherst, Ma. 01003-9248
Office: 413-577-1713
Cell: [REDACTED]
Fax: 413-545-3684